

Members

- 6010502659 Metaporn Thongthae
- 6010504741 Nichakarn Rangseewong
- 6010504791 Phimpirrudth Wheesetchaiya
- 6010504643 Kamonchanok Siriphotjanathip

Xpshop 


 



Idea



Features



Epics1 : Registration

Feature 1.1 Register

Feature 1.2 Login



Epics2 : Market

Feature 2.1 Home

Feature 2.2 Search Product Result

Feature 2.3 Product's Profile

Epics3 : Order

Feature 3.1 Cart

Feature 3.2 Payment

Feature 3.3 Tracking






Epics4 : Contact Us

Feature 4.1 Problem and Ads

Feature 4.2 Report



Epics5 Profile

Feature 5.1 Personal

Feature 5.2 My Shop

Feature 5.3 Check Order



Epics 6 Review

Feature 6.1 Search

Feature 6.2 Add Review

Feature 6.3 Recommended Review

Feature 6.4 Review



Project Plan

วัน/เดือน/ปี	รายการ
9 - 11 ก.ย. 62	คิดหัวข้อโปรเจค
12 - 17 ก.ย. 62	คิด epic feature backlog และ ศึกษาการเขียนโปรแกรม
18 - 25 ก.ย. 62	คิด project plan, Technical Challenge, Cost Estimate, Risk Assessment แก้ไข epic feature backlog
24 ก.ย. 62	แบ่งงานให้แต่ละคนทำ
25 ก.ย.-1พ.ย. 62	เขียนและศึกษา การเขียนโปรแกรม
6 พ.ย. 62	Project presentation Version 2.0



Technical Challenge

1. Database link
2. Search Engine



Risk Assessment

- 1.Can't write a web program. - solve: Learn it.
- 2.Limited Time (Too many backlogs to done)



Cost Estimate

Total work days 168 days if work 8 hours per day

Total workday for 4 people 42 day

4 people salary 1000 baht per day

Cost estimation = 168,000 baht

If 5 days per week it take 54 days or around 2 months